
Radio Projects Status 

January 26, 2017 

Thomas Raffaelli 

914-995-5912 

trr1@westchestergov.com 

Archived File - May Not Be ADA Compliant



 Chaired by the Deputy County Executive. 

 Commissioners from all involved County departments 
meet monthly. 

 DOIT Radio Group is responsible for project 
management and directing all major radio projects: 

 Mt Avenue, Mt Kisco (DPS Radio System Extension)  

 Guard Hill (Near Completion) 

 SICG3 (Microwave & VTAC) 

 Radio systems replacement project 

 UHF Trunked System 

 VHF Low Band Paging System 

 

Radio Steering Committee 

Archived File - May Not Be ADA Compliant



 Tappan Zee Interop System (Completed) 

 Guard Hill Site Refurbish (Near completion) 

 Statewide Interoperable Communication Grant Round 3 

 Microwave Network 

 Interoperable Radio System 

 Paging System Replacement (Low Band) 

 Trunked System Replacement 

Current Projects 
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• In service and  successfully used for several incidents. 
• Ability to patch VHF, UHF and 700/800 system users on National I/O channels. 
• Activated by 60-Control when required. 

Tappan Zee Bridge Interop System 

Interop system 
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 Replaced aged tower, generator and internal 

     electrical systems. 

 Improved grounding infrastructure. 

 Installed microwave and fiber. (Redundancy) 

 Installed DES radios to replace those located at  

    Northern Westchester Hospital Center. 

 Installed remote receivers for County DPS. 

  All radios are operational. 

 Final punch list being completed. 

Guard Hill Refurbish 
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Existing 

 Bedford Police Department 

 Bedford DPW 

 Katonah/Bedford  VAC 

 New York State DOT 

 

Added 

 DES VHF Base Stations (previously at NWHC) 

 VTAC 

 UTAC 

 DPS Remote Receivers (F1 & F3) 

Guard Hill Radio Systems 
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• Funding: 
– NYS Division of Homeland Security and Emergency Services (DHSES)  
– DES obtained award of $5,991,125.   

• Scope: 
– Implement a microwave network as backup to fiber network. (Allow 

for system redundancy)   
– Funding and time limitations prevented microwave installation at 

several sites. 

– Installed VTAC National Interoperability Channels. (multiple sites) 
– Establish microwave link with Westchester, Rockland, Putnam, and 

Orange Counties  (Future system capabilities) 

• Current Status: 
• Equipment installed at all many sites. 
• Microwave links and VTAC are active but not carrying traffic pending 

final acceptance testing. 
• Anticipated closeout is second quarter 2017. 

Statewide Interoperable Communications Grant 
SICG Round 3 
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Microwave links not installed 

pending new Fox lane Tower  

Microwave links not installed 

pending new Dunwoodie Tower  

Sites will be added 
when tower sites 
become available. 
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 Most County trunked radio infrastructure will reach end of 

life Dec. 2018 (Best effort service). Includes: 
 Fire/EMS/DOT UHF trunk system. 
 60 Control dispatch/ paging system. (Consoles) 
 County Police dispatch and interop systems (F1/F3). 
 Transportation CAD/AVL system. 

 

 T-Band (UHF) frequencies will be withdrawn in 2023. 
 Used in 11 metropolitan areas nationwide. 
 Current law says all public safety users must vacate these 

frequencies. 

New Radio System: 
Near Term Challenges 
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 VHF (Low Band) Paging system modernization and 
expansion.  

(Will not address other paging bands or independent systems) 

 Limited availability of Low Band pagers and base station 
transmitters. 

 Improve signal saturation locally. 

 Working with a consultant to address frequencies. 

 Countywide paging  system not feasible. May best be 
served by creating multi battalion paging areas. 

 

New Radio System: 
Near Term Challenges 
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 Approved for $30M Over 5 Years. 
 Fire/EMS/Transportation UHF Trunk System 
 60 Control Dispatch/Fire Paging System (Low Band) 
 County Police Dispatch and Interop System (F1/F3) 
 Voice Portion of Transportation CAD/AVL System 

 
 Federal Engineering Consultant Group retained. 
 Analyze County needs. 
 Prepare a migration plan. 
 Prepare a Request For Proposals. 

 

Fire, EMS, DOT Radio System 
Replacement (BIT 32) 
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• Stage 1 (2018-2019) 
• Replace existing systems with new P25 UHF equipment 
• Replace mobiles, portables and control stations 
• Utilize existing sites 
• Maintain same coverage 
• Implement new paging system (multi site / multi frequency). 
 

• Stage 2 (2020-2023) 
• Add sites to achieve “on-street” portable coverage 
• Move County DPS to the trunk system 
• Move to 700 MHz if T-Band will be reallocated 
• Add additional paging sites if required. 

 

Replacement System  
Construction in Three Stages 

Archived File - May Not Be ADA Compliant



• Stage 3 (2024-2028) 
• Continue to add sites to achieve “in-building” portable 

coverage 
• Invite local police departments on to the trunk system 
• Decommission legacy paging system  

 
• Fire Ground Frequencies & Operations Remain Unchanged 
 

Replacement System  
Construction in Three Stages 
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 Timeline: 

 Prepare and issue RFP by August 2017 

 Select vendor by June 2018 

 Complete Stage 1 by December 2019 

 

Questions? 

Next Steps 
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